

Spaces

Coffee Ordering System

...

Summary

List

Board

Development

Forms

Timeline

Docs

+

Ask AI

Search wo...

TA

Filter

Group

...

	Work	Assignee	Reporter	
	> KAN-5 Customer Ordering Experience	Unassigned	TA Tarini Arora	
	> KAN-6 Payment & Order Processing	Unassigned	TA Tarini Arora	
	> KAN-7 Order Management & Confirmation	Unassigned	TA Tarini Arora	

+ Create

3 of 3

Spaces

Coffee Ordering System

...

Summary

List

Board

Development

Forms

< Back

[KAN-5](#)

0% Done

Work	Prio...	Assi...	Status	Story .
KAN-9 Select Coffee Type	H...	Un	I... ▾	3
KAN-10 Select Drink Size	H...	Un	I... ▾	2
KAN-11 Customize Coffee Order	M..	Un	I... ▾	5
KAN-12 View Order Summary	H...	Un	I... ▾	3

Spaces

 **Coffee Ordering System**

 ...

 Summary

 **List**

 Board

 Development

 Forms

 Timeline

 Back

 KAN-6

 ^

 v

0% Done

Work	Prio...	Assi...	Status	Story ...
 KAN-13 Select Payment Method	 H...	 Un	I... v	3
 KAN-14 Process Online Payment	 H...	 Un	I... v	8
 KAN-15 Handle Payment Failure	 M..	 Un	I... v	5

Linked work items

Spaces

 **Coffee Ordering System**

 ...

 Summary

 **List**

 Board

 Development

 Forms

 Timeline

 Back

 KAN-7

 ^

 v

Work	Prio...	Assi...	Status	Story...
 KAN-16 Generate Order Confirmation	 H..	 Un	I... v	3
 KAN-17 View Order Status	 M.	 Un	I... v	5
 KAN-18 Generate Order Receipt	 L...	 Un	I... v	2

Q Search

+ Create

See plans

?

TA

Spaces

Coffee Ordering System Scrum

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

More

2

+

Q Search backlog

TA

Filter

Create a milestone to plan your work

COSS-4

Select Coffee Type

Customer...

To Do

COSS-5

Select Drink Size

Customer...

To Do

COSS-6

Customize Coffee Order

Customer...

To Do

COSS-7

View Order Summary

Customer...

To Do

COSS-8

Select Payment Method

Payment ...

To Do

COSS-9

Process Online Payment

Payment ...

To Do

COSS-10

Handle Payment Failure

Payment ...

To Do

COSS-11

Generate Order Confirmation

Order Ma...

To Do

COSS-12

View Order Status

Order Ma...

To Do

SummaryTimelineBoardBacklogCalendarListFormsMore2+

Search ba...

TA

Filter

COSS Sprint 1

Add dates

(5 work items)

000

Start sprint

..

COSS-4Select Coffee Type

Customer...

To Do

-

COSS-5Select Drink Size

Customer...

To Do

-

COSS-6Customize Coffee Order

Customer...

To Do

-

COSS-7View Order Summary

Customer...

To Do

-

COSS-8Select Payment Method

Payment ...

To Do

-

+ Create

Spaces

Coffee Ordering System Scrum

...

SummaryTimelineBoardBacklogCalendarListFormsMore2+

Search bo...

TA

Filter

Group

Complete sprint

...

To Do5

Select Coffee Type

Parent

Customer Ordering Experience

COSS-4

Select Drink Size

Parent

Customer Ordering Experience

COSS-5

+ Create

In Progress0

+ Create

Done0

+ Create

Date - September 1st, 2026 - September 8th, 2026

